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SCHEDULED 
START STUDY STATUS 

   
Oct. 2001 CITY OF AMERICAN CANYON: COMPREHENSIVE 

STUDY 
Ongoing.  (The start date of this study was postponed 
several months due to discussions with the Governor’s 
Office of Planning and Research about service review 
requirements.)  Staff has issued preliminary 
recommendations and is preparing a final report.  
Service review component is anticipated to begin 
hearings in April 2003.  Final hearings on the SOI are 
anticipated for June 2003. 

Oct. 2001 UPVALLEY SANITATION/SEWER STUDY Rescheduled to start April 2003.  The start date of this 
study was postponed due to discussions with the 
Governor’s Office of Planning and Research about 
service review requirements. 

Oct. 2001 LIGHTING AND LANDSCAPING STUDY Rescheduled to start April 2003.  The start date of this 
study was postponed due to discussions with the 
Governor’s Office of Planning and Research about 
service review requirements. 

Nov. 2001 NAPA CO. MOSQUITO ABATEMENT DISTRICT STUDY Rescheduled to start April 2003.  The start date of this 
study was postponed due to discussions with the 
Governor’s Office of Planning and Research about 
service review requirements.  Staff also has been 
reviewing a service review issued by Sacramento 
LAFCO for the Sacramento-Yolo Mosquito & Vector 
Control District. 

Jan. 2002 COMPREHENSIVE WATER SERVICE STUDY Ongoing.  Anticipated release date of a preliminary 
report is April 2003. 

May 2002 CONSERVATION DISTRICTS STUDY Ongoing.  Currently this study is a component of the 
Comprehensive Water Service Study. 
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June 2002 RESORT IMPROVEMENT STUDY Ongoing.  Currently this study is a component of the 
Comprehensive Water Service Study. 

Aug. 2002 CIRCLE OAKS COUNTY WATER DISTRICT STUDY Ongoing.  Currently this study is a component of the 
Comprehensive Water Service Study. 

Oct. 2002 SPANISH FLAT WATER DISTRICT STUDY Ongoing.  Currently this study is a component of the 
Comprehensive Water Service Study. 

Jan. 2003 CONGRESS VALLEY WATER DISTRICT STUDY Ongoing.  Currently this study is a component of the 
Comprehensive Water Service Study. 

Jan. 2003 LOS CARNEROS WATER DISTRICT STUDY Ongoing.  Currently this study is a component of the 
Comprehensive Water Service Study. 

Mar. 2003 NAPA RIVER RECLAMATION DISTRICT #2109 STUDY Study will commence March 2003. 
Apr. 2003 CITY OF NAPA: COMPREHENSIVE STUDY Study will commence April 2003.   
Sept. 2003 FLOOD CONTROL/STORM DRAINAGE STUDY Study will commence September  2003.  Elements of 

this study will be drawn from the Comprehensive Water 
Study. 

Jan. 2004 SOUTH COUNTY FIRE STUDY Study will commence January 2004. 
Jan. 2004 UPVALLEY FIRE STUDY Study will commence January 2004. 
Nov. 2004 NAPA AND SURROUNDING AREAS 

SANITATION/SEWER STUDY 
Study will commence November 2004. 

Feb. 2005 CITY OF CALISTOGA: COMPREHENSIVE STUDY Study will commence February 2005. 
Mar. 2005 CITY OF ST. HELENA: COMPREHENSIVE STUDY Study will commence March 2005 
Apr. 2005 TOWN OF YOUNTVILLE: COMPREHENSIVE STUDY Study will commence April 2005. 
Sept. 2005 CEMETERY DISTRICTS STUDY Study will commence September 2005. 

 
 
Bold face studies are anticipated to require significant staff resources and time. 
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